

Northumberland National Park Authority Review Meeting

The table below details the Leadership Team Recommendations and Proposed Actions from FiPL Review on 15 February 2023

Members commend the FiPL team for their hard work in getting the scheme up and running and delivering to tight timescales.

No	Review Findings/Recommendations	LT Response and Actions Planned	Lead	Timescale/Date
1	Defra should be encouraged to continue the FiPL scheme as it is flexible to fund with relatively light bureaucracy and quick decision making.	To be fed back through the programme managers group and through CEO via NPE	Sally/Tony	March 2023 and ongoing
2	Ensure sufficient effort and resource goes into monitoring and evaluation, focusing particularly on how to secure innovative schemes and the objectives of the NNP Management Plan.	Programme Manager and Local Assessment Panel to consider. Management Plan and FiPL targets discussed at August TAG. Team currently developing reporting dashboard. Management information now reported at each board meeting. PW 08/08/23.	Sally/ LAP	May 2023 and ongoing
3	Ensure FiPL and Communications teams are collaborating to enhance communications with a particular focus on short and regular communications using visual media.	To share pipeline of stories with Comms team. Regular comms through, press, social media, and farming newsletter. FiPL update developed on a leaflet available to scheme users. Press release issued in July alongside social media updates and internal communications. PW 08/08/23.	Sally/Caroline	April 2023 and ongoing